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Township of Spring Infrastructure Committee
Meeting Minutes — October 21, 2025

Chairperson Sarah Ehrlich called the regularly scheduled public meeting of the Township of
Spring Infrastructure Committee to order at 8:36 a.m. on Tuesday, October 21%, 2025, in the
Township of Spring Administration Building, located at 2850 Windmill Road, Spring Township,
Berks County, Pennsylvania. The following committee members were present: Sarah Ehrlich, Alan
Kreider, LeRoy Schannauer and Jesse Royer. Assistant Township Manager; Dean Murray,
Director of Engineering & Planning; Jason Reichert, GIS Engineering & Planning Coordinator;
Jen Bensinger, and Esquire; Dan Becker, were also in attendance.

Amendment to the Agenda: None

Approval of Minutes
The motion to approve the minutes of October 7, 2025, was made by Mr. Schannauer and seconded by
Mr. Kreider. Upon roll call, All Committee Members present voted affirmatively. MOTION CARRIED

Open to the Floor: No Public Comment.

Entech Engineering Report - No Report

Sewers - No Report

Public Works Director/WWTP Superintendent: No Report

Streets and Storm Water:
1. CMS Payment Application Request — Broadcasting Road Storm Sewer

Construction Masters Services, LLC has submitted Application for Payment No. 1 in the
amount of $69,965.39 for work completed for the Broadcasting Road Storm Sewer. Work
completed consists of traffic control, curb removal and excavation, pavement sawcuting,
trench excavation, flowable fill, and temporary pavement restoration. The work has been
temporarily suspended as multiple old sinkhole repairs were encountered during the trench
excavation which had destabilized the adjacent roadway. The Township is currently in the
process of determining the best option for proceeding.

Schnabel Engineering, who provides Geotechnical Services, has been consulted in order to
determine a method of moving forward with the Storm Sewer work on Broadcasting Road.
Schnabel Engineering will evaluate using 2 different methods and will return a scope and
estimated cost to do the work.
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Streets and Storm Water: (Continued)
1. CMS Payment Application Request — Broadcasting Road Storm Sewer (Continued)
It may take a month or more for the evaluation to complete. Because the weather is getting
colder, it is unlikely that this project will be completed this year. Concerns over why the
flowable fill never solidified were expressed. Mr. Reichert stated the Township may have to
explore other options such as foam or clay products.

A Motion was made by Mr. Kreider and seconded by Mr. Schannauer to recommend that the
Board of supervisors approve the payment application for the Broadcasting Road Storm Sewer
Project in the amount of $69,965.39. All in attendance voted affirmatively. MOTION CARRIED.

Active Developments:

Broadcast District

The ground breaking ceremony was held on Thursday, October 16®, 2025, on the 100-acre track
near the construction entrance along Paper Mill Road. The ceremony opened with a few comments
from Devin Tuohey of the Concordia Group and then dignitaries such as Senator Judy Swank,
Commissioner Eric Weaknecht, Penn State Berks Chancellor Radha Pyati and Supervisor Stuck
shared a few comments.

Old Business:

Public Works Director

Mr. Murray updated the Committee on the status of the hiring process for a new Public Works
Director

F.O.G. Program

Mr. Becker briefed the Committee, that the F.O.G. Ordinance was advertised in the October 13
Reading Eagle News Paper and that adoption of the Ordinance is set for Monday, October 27,
2025.

Announcements: The next meeting, which is scheduled for Tuesday, November 3rd, 2025, falls on
Election Day. This meeting is tentatively cancelled unless needed by Township staff in which the
room location will be moved to Conference Room C. The next meeting will be Tuesday,
November 18%, 2025, at 8:30am.

Adjournment: With no further business to discuss, Ms. Ehrlich adjourned the meeting at 8:57 a.m.

Respectfully submitted,

e

Jen Bensinger
GIS Engineering & Planning Coordinator
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